SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 4:.00PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 480 Const Calendar Day: 548 Date: 04-Dec-2013 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Soheilifard, Saman Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours:  07:00am  05:00 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 30-May-14 Status: Approved
Weather
Temperature 7 AM 50 - 60 12 PM 50 -60 4PM
Precipitation none Condition Rain

Working Day If no, explain:

Diary: Dispute
Work description.

Wednesday, December 4, 2013 =

The False work Assembly

In the office searching for a new assignment up until 11:00 by virtue of calling and talking to managers
from the OSC to the District;

Painting the spots that were ground off rust on Monday in the South shaft continues today . The painting
of these spots started yesterday. According to the Tower QA, Stuart Ross, CCC employees have worked
their way down from elevation 71.0m to 65.0m as of 13:00;

«Jason Baragan is a new employee for Dutra who is starting today and Sam Tavake has returned ;
The 3 piles numbered 7, 8, & 12 (numbering in accordance with the description provided in previous
reports) were fresh-headed today- (#s 7 & 8 are on the N. W. corner of T1 and #12 on the S. E. corner);

*Pile #9 is not extended, yet;

*At about 13:00, Derrick, one of the Ballard divers, went in the water to place the top ring carrying the
cable for the X-bracing of the piles to piles #6, #5, #2, and concluding with #4. Again, the numbering
system is in accordance with the notes of previous reports. The cable has for pile #1 was completed this
morning (see Sami Daouk’s report);

*On Barge EM 1106, Walter, Allan & Gilbert are busy with the welding of stiffeners onto the false work
beams;

*By 16:00, following a few trails & errors, the X-bracing for piles numbered 2, 4, , 5, & 6 was complete;

*At 16:00, the fit-up of pile #9 began and by 16:47 the welding of this 11-ft section was underway by
Gilbert and Walter who were working off a bark;

At 16:30, the 1st false work frame was being lowered in the water on the NW corner of the footing. The
fit-up of this frame work continued until 17:20, during which time Walter continued with the welding of pile
#9 and had it partially complete.

04-0120F4 Bid Iltem: 041 0-000-000.041 ERECT PRECAST CONCRETE FENDER MODULES
DUTRA MATERIALS
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Soheilifard, Saman Diary #: 480  Date: 04-Dec-2013 Wednesday
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: DUTRA MATERIALS
Operator OTH STEVE FRIYER 3.00 0.00 0.00 3.00 D
Operator OTH STEVE FRIYER 8.00 2.00 0.00 10.00 D
Piledriver JNM WALTER QUINTERO 8.00 2.00 0.00 10.00 D
Piledriver JNM ALLEN KURPIESKI 8.00 2.00 0.00 10.00 D
Piledriver JNM JEFF SAINZ 8.00 2.00 0.00 10.00 D
Piledriver JNM GILBERT MAYA 8.00 2.00 0.00 10.00 D
Piledriver JNM SAMI TAVAKE 8.00 2.00 0.00 10.00 D
Piledriver JNM JON - PAUL CHENEY 8.00 2.00 0.00 10.00 D
Piledriver GEN TREVER MURRAY 8.00 2.00 0.00 10.00 D
Piledriver APP ROBERT UTLEY 8.00 2.00 0.00 10.00 |:|
Piledriver APP JAMES SAVAGE 8.00 2.00 0.00 10.00 D
Operator OTH DAVE AVILAS 8.00 2.00 0.00 10.00 []
Operator OTH STEVE FRIYER 8.00 2.00 0.00 10.00 |:|
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: DUTRA MATERIALS
*E0670562 MARINE, STEEL BARGE No
800 200 000 0.0 []
*E0660562 No
300 000 000 0.0 []
04-0120F4 Bid Item: 041 0-000-000.041 ERECT PRECAST CONCRETE FENDER MODULES
BALLAD DIVING
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: BALLAD DIVING
Marine Coordinator DERDK CHASE 0.00 8.00 2.00 10.00 []
Marine Coordinator TODD HORNER 8.00 2.00 0.00 10.00 []
Underwater Diver ALEX DOSS 8.00 2.00 0.00 10.00 []

Attachment

el
w ddrRptbyBiditem
1=uy

Page 2 of 4




Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Soheilifard, Saman Diary #: 480  Date: 04-Dec-2013  Wednesday

ezl
w ddrRptbyBiditem Page 3 of 4



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Soheilifard, Saman Diary #: 480  Date: 04-Dec-2013  Wednesday

ezl
w ddrRptbyBiditem Page 4 of 4



